
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   October 9, 2015      REPORT NO.:      40  PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

10-3 / 10-4 

 

On Sat.10/3 Milestone began placing HMA Base in the Phase III portion of the project from Cherry St. to Mapleton St. (worked ½ day)       

  

Mon. 

10-5 

 

Milestone completed placing HMA Base in the Phase III portion of the project from Cherry St. to State St. They also continued subgrade preparation for 

sidewalks/curb ramps, drive approaches.    

 

 

Tues. 

10-6 

 

 

Milestone was unable to place and HMA due to a plant breakdown. They continued excavation and subgrade preparation for sidewalks/curb ramps, drive 

approaches and their subcontractor (Harmon) continued placing concrete sidewalk and curb ramps in Phase III.    

  

       

 

Wed. 

10-7 

 

 

Milestone placed HMA Intermediate in the Phase III portion of the project. They also continued preparation of subgrade for sidewalks and curb ramps in 

Phase III and Harmon continued prep / placement of drives approaches in Phase III.      

 

 

Thurs. 

10-8 

 

 

Milestone placed HMA for approaches at Cherry St. and Mapleton St. They and subcontractor (Harmon Construction) continued preparation and  

placement of drive approaches in the Phase III portion of the project. Conducted Progress Meeting # 22. 

  

 

Fri. 

10-9 

 

 

Milestone continued excavation and subgrade preparation for drive approaches, walks and curb ramps in the Phase III portion of the project and Harmon 

continued placing Phase III approaches, walks and ramps.  

 

Look Ahead 

for the week of  

10-10 thru 10-16 

 

Milestone crews will continue preparation of subgrade for sidewalk, drive approaches and curb ramps in the Phase III and subcontractor Harmon will 

continue placement of sidewalks, curb ramps, and drive approaches. Milestone also plans to place HMA surface in Phases I and II and place curb and 

gutter installation along State St.     

 

 


